A S

Precinct 1 Transportation Task Force

October27, 2016

PROJECT STATUS UPDATES

1 FM 2181 NorthSouth...............covviiiiiiiinnnn page2

T FM 720 NOrth......ovviiieeeiee e page 4
T FM 720 South...........oovviiiiiiiiii e, page 6
T FM 2499,Section 5.......ovvvvvviiiiiiiiee e, page 8
T FEM 423 e page 10
T FMASa. e page 12
1 Mayhill Road.............ooooiiiieee e page 13
T TH-35EINtErM...cceeiiiiiiiiiiiiiieeeieeee page 14
1 Dallas North Tollway Extension.................... page 15
1 Denton County Thoroughfare Plan..............] page 16
1 US 377, Stewart/Arvin Hill............................ page 17
T US377North...........ooooiiiieeee e, page 18
1 FM 2164/Union Hillat FM 455....................... page 19
T USSB80.u e page 20
1 McReynolds Road, Sanger...........ccccceevvvvnnne page 21
T Naylor Road............ccoccceiiieiiiii e page 22
1 Doe Creek Road...........cuvvviiiiieiiieeniiiiiiieeee page 23
1 LakeSharonEXtension...........cccccooovviiiiieennn. page 24
1 RTC Agenda ltems..........ooooiiiiiiiiiiinnnnnnne page 25



FM 218br#south

CSJ: 205402-015 FONSI: January 28, 2008
. o Widen from twelaneto
. 0, . *
Project Description: six-lane divided roadway 100% Plans:
FromCity of
Limits Denton/Corinth City ROW Acquisition Completed | January 25, 2013
Limits to Lillian Miller
Construction Cost Estimate $30 million Utility Relocations Complete: | April 2017
Firm: Huitt-Zollars Let Date: August 2017
Key Contact: David Nufer Construction Complete: *

Current Activity :

ROW: Acquisition is complete.
PS&E: Huitt-Zollars met with TXDOT to review outstanding issues and requested meeting with
Freese &Nichols and Teague Nall & Perkins (Denton ISD consultant) to discuss easements and
other design issues in the vicinity of the hgginool Huitt-Zollars is coordinating with Freese &
Nichols on utility relocationsHuitt-Zollarsmet with TXDOT, ITS, City of Denton, and Freese &
Nichols todiscuss possible design changes to plans to reduce costs associated with relocations of
city service lines.Huitt-Zollars requires receipt of 60% levelitility relocation plans from City of
Denton (Freese & Nicholgh order to proceed witB5% PS&E submittal Huitt-Zollars is working
toward completion of 95% PS&ECurrently awaitingeceipt of design plans from both City of
Denton (Freese & Nichols) and DISD (Teague, Nall & Perkins).
9 Utilitie s: TXDOT is working with the City of Denton to includdy utilities as part of the
construction project at a fixed cos$ee attached utility update.
1 Funding: The project is funded witfil8 million in Proposition 1 (CAT 2%2.1 million in
Proposition 1 (CAT 11)and$3.8 million in Proposition 1 (CAT 1).
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Utility Coordination Report FM 2181
October20, 2016

City of Dentong Utility will be incorporated into the&onstruction contract.Have received 60% plans;
District and Area Offices are reviewing.

Frontier Communicationg Construction has begunAnticipated completion ifpril 2017.

Charter Communicatiomg Anticipated completion itNovember2016.

CoServ Gas Complete Possible conflict from Hickory Creek Road to Robinson Road on the west
side. Conflict analysis being conducted.

DMEc¢ Complete from Lillian Miller to Hickory Creek. Still under design from Guyer south to
Bluebonnet Drive All overhead relocations congik. Relocations still under design from Guyer High
School toBluebonnet Estimated completion in December 2016.

UTRWLDx, Potholing 2 existing crossings and working on design for an additional crossing. No
completion date available at this tim&Vorking with City of Denton on joint use agreement;
agreement under review at City of Denton. No timeframe available until agreement with city has
been executed.

Grande¢ Working on design. Talking to DME and Oncor to get on poles. No completion date
available at this time. Grande to relocate on DME poles. r@atly working on final design
Estimated completion date is Decemtier2016.

Oncorg¢ Complete

Atmos ¢ Complete



FM 720DRTH

CSJ: 156701-037 SchematicApproved: March 2014
Limits : FromUS 380to Martop Lane Environmental Clearance: March 11, 2015
Est. Const. Cost: $18,600,000 100% PS&E: February 2017
Funding: $17 million in Proposition 1 Funds ROW Complete: November 2017
Project Widen twelane rural roadway to six S .

Description: lanedivided urban Utilities Completed: February 2018
Firm: TxDOT Let Date: June 2018

Key Contact: Mike Hainline Construction Completion: *

d lincoln Park

O Cross Roads
< o )
North Project :

5 Oak Point

o Shady Shores

Little EIm
O

’s
6 Hackberry

-

Current Activities :

T See attached TxDOT status report.

1 Thenorth project was split from th@uth project after investigating the impacts of two large
water lines on the west side of FM 720 north of Martop to 0.5 miles south of US 380. Due to
the cost and time to relocate the water lines, it was determinedemmairth FM 720 project
would be delayed to allow alternative FM 720 alignments that avoid the water lines to be
considered.

1 ROW: The completion date for rigiaf-way is November 2017 due to the issues surrounding
the Oak Grove Cemetery parcel.

T Utilities: Utilities are working through conflict analysis and beginning design work.
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ﬁg“;“t;t FM 720 North: From Martop Road to US 380
CSJ 1567-01-037
Denton County

PROJECT STATUS AS OF Monday, October 31, 2016:

COMPLETED MILESTONES:

Schematic Revisions Begin: April 1, 2013

Revised schematic approved: Nov 2013

MAPO/Public Meeting: April 2014

Environmental Re-Eval Checklist State Approval: July 2014

30% PS&E (Design) Plans: October 2014

ROW map complete: October 2014

Environmental Clearance (Re-eval): March 11, 2015

60% PS&E (Design) suitable for Utility relocation plans: June 16, 2016

FUTURE MILESTONES:

ROW acquisition: Feb 2015 thru Spring/Summer 2017; 27 total parcels, status: 21
parcels acquired, 6 parcels in Eminent Domain;

Cemetery issues (Parcel 15): received right of entry to begin archaeological and
historical investigation. Issue has been access to the cemetery parcel to do the
investigations. Parcel 13 was needed to allow State forces to do investigations and is
now acquired (ED hearing on Sept 28). Above investigations are now being scheduled
with appropriate parties. If no graves found in Parcel 15 area then legal proceedings
can begin to remove cemetery designation and acquisition can begin. Estimate Parcel
15 clear by Spring/Summer 2017 if no graves found.

Utility relocations: already started thru January/February 2018

95% PS&E (Design): November 2016

100% PS&E (Design): February 2017

Project Letting: Winter/Spring 2018

Start construction: 2 months after Project Letting; accelerated construction
specifications will be included in the construction plans.




FM 7ZDUTH

CSJ: 1567+01-025 Complete Draft CE: March 2006
Limits (From): Eldorado Parkway Schematic Approved: October 2007

(To): South of Martop Road FONSI: December 14, 2011
Est. Const. Cost: | $15597,320 100% PS&E: November 2013
Project Widen twolane rural roadway to six | ROW Acquisition Complete: | June 2014
Description: lane divided urban Utility Relocations Complete: | November2015
Firm: TxDOT Let Date: February 4, 2014
Key Contact: Mike Hainline Construction Completion: SeptembeR017

o Crois Roads
~ B -
=

5 tincoln, Park

O Oak Point

SouthProject

o Shady Shores

Little EIm
O

’s
6 chkbeny

-

Current Activities :

T Utilities: Relocations are now complete, with the exception of Little EIm, which is a new
utility and is beingcoordinated with the contractoSuddenlink has an additional location in
conflict. They are working on approvals for relocation and are not able talprstart and
completion date for relocatiorSuddenlinkrelocated line in conflict

1 Construction: The project let on Februady 2014. Theproject was awarded tdaydon
Building Corporation, witha low bid 0f$15,597,320.25, approximately 0.6% over ¢ésémate.
There are 420 working days and 20 months ofiteales. Constructiorbeganon November9,
2015 See TxDOT construction report



TxDOT Monthly Project Report for Precinct 1 Task Force
Date of report: October 12016

Report prepared by:Richard Williford

Project: C 156%1-25

Control: 156701-025

Highway: FM 720

Limits: From: Eldorado Parkway (FM 720)
To:  South of Martop St.

Contractor: Haydon Building Corp.

TxDOT Project manager: Richard Williford
Contractords Superintendent PhoneMa®#s8t15@i | | i and ( H:

Date Work Began: November 9, 2015
Anticipated Completion Date: eptember 28, 2017

Current Activities :

Current activities include: SW3P,roadwaydrainage crossdrainage excavationof roadway,
roadwayembankmentreinforced concrete pipejlet bottoms and topgplacingasphalt fom
McCormack to Hill Lane, and tyingteel for concrete paving at McCormack.

Narrative descri pt i onSWSBProddveaygdtainagecmdsdiatnage act i vi t i ¢
excavation of roadwaypadwayembankmentreinforced concrete pipajlet bottoms placing cement
subgradeand flexbase.

Narrative description of activities planned for next month Preparing ROW, SW3P, adway
drainage, cross drainagmjlvert, roadway embankment, flex base subgraddconcrete paving from
McCormack to Hill Lane

Traffic issues None

Plans for changes in traffic patterns: None at this time

Item(s) of work currently controlling project completion: None

Other items of significance: None at this time



FM 2499, Section 5

2681-01-012

FM 2181
IH-35E
2.97 miles
$34,857,000

Construct siMane divided urban roadway

Halff Associates

Mike Romanowski
November 3, 2010
April 25,2014
January 2012

February 2014

Phase | completeMarch 2015 Phase Il completby
DecembeR016

July8,2014
November2017

Current Activity :

PS&E: Final 100% bid set was submitted in May 2014.

Utilities: All utilities are clear in Phase NGG relocations are
complete Charter has approved planSharter has begun relocating
and estimates completion in rAkbvember 2016

Funding: This project idully funded withRegional Toll Revenue.
Construction: The project let on Jul@, 2014. Thdow bidder was
Webber, LLGC in the amount of $34,857,000.00, which was 3% over
the estimate The contract calls f&05 workingdays and®4 months

of barricades Construction began on April 20, 2015ee attached
TxDOT constrution report.

)l
)l
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TxDOT Monthly Project Report for Precinct 1 Task Force
Date of report: October 17, 2016

Report prepared by: Mark Wiley

Project: C 268%1-12

Control: 268101-012

Highway: FM 2499

Limits: From: FM 2181 north
To: IH 35E

ContractorWebber, LLC

TxDOT Project Manager: Mark Wiley
Contractords Superintendent: -1494ni el Hoyt

Date Work Began: Agl 20, 2015
Anticipated Completion Date: November 2017

Current Activities:

Current activities include: Continuing installation of culvert 6.

Narrative descripti on Continuihgagtting gnadenldcdted ®11+@Cand v i t i
126+00 and installing culvert 6.

Narrative description of activities planned for next month: Setting bridge beams and deck panels.
Continue sound wall and retaining wall installations.

Traffic issues: None at this time
Plans for changesn traffic patterns: None at this time

Item(s) of work currently controlling project completion: Placement of noise and retaining walls.
Placement of drainage systems, phase I.

Other items of significance:N/A



FM 4280RTH

131502-009

Stewart Creek Road
US 380
6.91 miles
$29,826,069.71

Construct fourto sixlane divided urban roadway

Jacobs Engineering
December 2010
July2012
July 2011
October2015
September 11, 2013
October8, 2014
SeptembeR017

Current Activity :

T ROW: ROW acquisition izomplete.

T Utilities: Utility relocationsare complete Additional
conflicts withCoServ Electrié complete Suddenlink
currently relocatingGrande currently relocatingand
AT&T i completel due to added lefiurnlane TxDOT
coordinating with utilities to remove conflictg\nticipate
resolution of additional conflicts dyovember 12016

T PS&E: 100% Plans have been completed.

1 Construction: Project let on September 11, 2058d was oGS
awarded taMCM, with a bid of $29,826,069.71. There are v FM_720S7 -
29 months of barricadesSeeattached construction report. : : MA“ rs“" =

STEWART
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TxDOT Monthly Project Report for Precinct 1 Task Force
Date of report: Octoberl7, 2016

Report prepared by: Richard Williford

Project: C 13152-9
Control:  131502-009
Highway: FM 423
Limits: From: US 380
To: 0.8 miles south of FM 2934 (Eldorado Parkway)
Contractor: MCM

TxDOT Project manager: Richard Williford
Contractords Superint e rPdoaen {575)63¥8b7e x Ber nard

Date Work Began: October 8, 2014
Anticipated Completion Date: September 2017

Current Activities :

Current activities: Placing concrete for sidewalks and ADA ramps, bridge evevking to place
beams on soubound bridgeworking on roadway excavatipplacing asphaltextending cross
drainage, placing block sod, SW3Binforced concrete pip&orking on subgrade for northbound
concrete pavig.

Narrative descripti on Placing dorere tfor siewalkshadds ADA camp, v i t i
placing columns and caps for sobhtiund bridge working on subgrade for nofibund concrete

paving, reinforced concrete pipe, headwalls, inlet bottomesstructing Panther Creek Parkway
SW3P and clean up on project.

Narrative description of activities planned for next month: MCM working on constructing
southbound bridgeconcrete pavingand concrete for drivewaysidewalks and ADA ramps.

Traffic issues None

Plans for changes in traffic patterns: Traffic is due tobe placed on newly constructed southbound
lanes when lanes are completed.

Item(s) of work currently controlling project completion: None

Other items of significance: None



FM 455

CSJ: 081602-072 Schematic Approval: ?ez%pl"go"a' received March
—
Limits, Section A: E{?L" gg" 245010 approx. % mile west | o i Hearing: March 2017
. . . From approx. % mile west of K35 to . .
Limits, Section B: 1.5 miles east of IF85Marion Road Environmental Clearance: March 2017
Est. Const. Cost: $40million 100% Plans: *
Project Widen twelane rural roadway to four | ROW Complete: July 2019
AU lane urban roadway with turn lanes at f——
Description: IH-35 Utilities Complete: July 2020
Firm: Dannenbaum Let Date: October 2020
Key Contact: Danny Everett Construction Completion: *

Current Activity:

T

= =4

T

ENV: Public meetingvas held odune 232015 Dannenbaume-submitted for District review
the biological evaluation forrand Waters of the U.S. Technical RepoReport hasindergone
third district review. Community Impacts Assessment Technical Repastbeen reviewed by
District. Archaeological site survegport is undergoing District reviewAir Quality andTraffic
Noise AnalysiReports have been reviewelhdirect/Cumulative Impacts Technical Repand
EnvironmentaAssessment amurrently being drafted.Hazardous Materials ISA and Water
Resources are approveBannenbauneontinuego respond to comments and coordinate with
TxDOT on submitted environmental reporBublic hearing has been delayed to February/March
2017 while TXDOT ENV Austin makes a determination regarding a potential historic structure
Schematic: Schematic wase-approved by TxDODn March 1, 2016

ROW: Base map for survey is completearttal ROW parcel submittal was made on August 2
2016. Continuing ROW mapping. Dannenbaum began submitting final parcels for TxDOT
approval. Additional ROW parcel maps weselbmitted on October 21, 2016.

PS&E: Dannenbaum received preliminary SUEevel B SUE submitted to TXDOT. Level A
SUE test holesontinuing Dannenbauneoordinatedvith TXDOT, Denton County, City of
Sanger, and Sanger ISD on access to ChisholmHletentary from FM 455Received

approval from Sanger ISD for access to Chisholm Trail Elementary School from FM 455.
Preparing to begin PS&EReceived comments from TxDOT on Railroad Exhibit A.
Dannenbaum will resubmit as traffic control is develogedng PS&E.

Funding: FM 455 is listed as a Propositidrproject with funding totaling3.9 million
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MAYHILL ROAD

Limits (From): IH-35E ROW Acquisition Began: August2011
(To): US 380 ROW Acquisition Complete: April 2016
Length: 3.9miles Design Complete: DecembeR016
Est. Const. Cost: $56,670,566 Utility Relocations Complete: | Fall 2017
Description: | foursane dvided urban cross secton | AWard Construction Contract | March 2017
Firm: City of Denton Construction Let Date: January 2017
Key Contact: FrankG. Payne P.E. Construction Complete: Summer2019

Current Activity :

1 The City of Denton has completed ROW negotiations and acquisitions with property owners on
the mainportion of the roadwaywith the exception abnepropery thatis in litigation and is
preparing the documents for bidding.

1 The City of Denton is working with utility providers toward relocations of their assets along the
new ROW corridor.

1 The consultanis working to complete the final design package for reviBarmit applications
have been submitted to TxDOT.

1 Design isnearlycomplete, and it is expected that the project will be bithimuary

1 The projecwill be bid and constructed as a single job.

1 The project website contains updates and project informatemn. mayhillroad.com


http://www.mayhillroad.com/

IH 3SIRITERIM

T
T

T

Construdion began on October 28, 2013.

FM 407: Additional capacityhas beemdded to the FM 407 intersection. Theuon lanes will

remain closed through the end of the year to complete aesthetic and decorative paving work.
Garden Ridge Boulevard: The bridge is expected to fully open to trafiig the end of the year
Thenorthbound exit ramp to Garden Ridge has temporarily shifted south of FM 407. Construction
on the ramp from the northbound frontage road to the Garden Ridge Boulevard bridge is schedule
to begin by Thanksgiving. Crews will work on the ramp south of GardegeRirst and then will

move to the ramp north of the bridge

New southbound Lewisville Lake Bridge: North- and southbound35E traffic has been placed

on the new southbound Lewisville Lake bridge. The exit ramp to Lake Dallas Drive, Garden Ridge
Boulevard, and Eagle Point Drive is temporarily located south of FM 407. Work to rehabilitate the
original bridge continues. A special pollit section has been designated on the northbound side of
the Lewisville Lake bridge. This section is to be used fagrgencies

Swisher Road: Northbound {35E exit ramp 459, north of Swisher Road, shifted approximately
1,500 feet north. A new northbound exit ramp will be constructed north of Swisher Road and will
open later this year.

Corinth Parkway Bridge: Thenorthbound exit ramp to Post Oak Drive will temporarily close in
October as crews construct the wall for the new ramp. The ramp will reopen at the end of the year.
Post OakBridge: Connectivityfor the Post Oak bridgeone lane in each directiGnwas

restorecon October 9, 2016The bridge is scheduled for completion next yédre northbound

exit ramp to Post Oak Drive temporarily closed on October 10, 2016. This closure is scheduled to
last through the end of the year. Traffic will use the Cofdgtkway exit and continue up the
frontage road

Oak Drive: Work continues on the new Turbeville/Hundley Drive underpass and the new Oak
Drive/Lake Dallas Drive underpass. Both are scheduled for completion 180hicl

North Denton/Lake Dallas Drive: The northbound frontage road from Janet Court to the
intersection of Lake Dallas Drive and the frontage road has closed and is scheduled to reopen in
late 2016.The northbound Lake Dallas Drive exit has been temporarily relocated south of FM
407.

Turbeville: One lane in each direction of the new extension of Turbeville/Hundley Drive is now
open. The remaining lanes will open in 2017

Mayhill Road: The north and southbound35E mainlanes south of Mayhill Road sadbnto

new pavement in the median bEtinterstate in August.

Loop 288 The southbound exit ramp to Loop 288 was relocated north about 1,000 feet on
October 2, 2016.

US 77/Dallas Drive: The US 77 bridge is slated for completion later this yéarthbound 135E

traffic will be placed onto the new bridge after completion.

North Texas Boulevard: Connectivity across the North Texas Blvd. bridge has been restored

with one lane in each direction and a dedicated turn lane. Work constructing #neimgm

portions of the bridge will continue into the fallhe northbound entrance ramp to-39E from

North Texas Boulevard and the southbound exit ramp to North Texas Boulevard are closed until
spring 2017.

McCormick Street: The northbound frontage rdanorth of McCormick Street is scheduled to

shift into its final configuration in October. Collier Street will reopen to the northbound frontage
road soon afterThe northbound exit ramp to McCormick Street is closed until the end of 2016.



DALLAS NORDJH.WAY, EXTENSION 4E

Limits: From FM 428 extending north 7.7 miles to the county line
Length, Extension 4B: 7.7 miles
Ext. Const. Cost: To be determined
To extend the Tollway north from US 380 to the Collin/Grayson County lirmhsgtructing a six
Description: lane tollway with three northbound lanes and three southbound lanes; construction of six laneg
tolled frontage roads, including three lanes in each direction

289

Current Activity : | T — " e

DNT Phase 5A

1 ROW: NTTA has all butwo donation o e
agreement signed by the property ownersy) coowcomy =T
The outstanding agreemsiatrewith Denton County ™ /g — 7 r | frayshn Goun
BunchandClark. NTTA continues to Piepoin _ | olin Caunty
work with property owners taesure the ._
donationagreement All Denton County :
property owners have signed agreements L
NTTA continues to survey the right of way T
and adjacent property along the DNT 4B iff b s
preparation for the design.

1 The notice to proceedith the desigwas

()
=
3

5

y Ling Rd.

issued on December 10, 2014 o @& J—
= County Rd. 7 |

1 Burns & McDonnellsubmittedthe 60% et
plansto NTTA in early April2016
NTTA is reviewingplans Value
engineering study underway. The 60%
plan approval to be completed after value
engineering study is completed. e rd
1 NTTA approved Burns & McDonnell to Semesees )
proceed with design of southbound
frontage road in current contract. Denton
County will modify existing ICA with NTTA upon receipt of additional funding for the project.
1 COG staff concurred with use of RTR funds for extension of southbound frontage road through
Celinato FM 428. ITS staff will process TIP modification to obligateds. Denton County
submiteda TIP modification for $5,000,000 for DNT 4B ExtensmmJuly 23, 2015. RTC
approved additional funding for the DNT frontage road in the October meétiRgnodification
was approvethy FHWA. ITSis coordinaing with TxDOT on an LPAFA for the project funding
adjustmentd TS i s working with the Denton County ci
to reflect the increase mnding. LPAFA was approved bgommissioners court on August 30,
2016. LPAFA was fuly executed by TXDOT on September 23, 2016. ILA Amendment #1 with
NTTA was approved bommissioners Court agenda on October 25, 2016.

5

= Carey Rd. | County="1.))]
S Re. 1)

DNT Phase 4A - |

Ty {

i
U.S. 380 to FM 428 ”"’ Frontier Plwy. {County Rd. 5)
i

6 miles
(Schematic/EA complete) Panvin Rd,

||| Prosper Tr. (County Rd. 4]

Fire
I

Lovers Pl
Il (Future) / Prosper

Fishirap Rd

Denfon County
Collin County

Dallas North Tollvay!
W= U.S. 380 Interchange
%p’ Frisdo (Future)




DENTON COUNTY THOROUGHFARE |

1 Freese &Nichols continued collaborating with NCTCOG regarding particular network
attributes and¢onnections for modeling the enhanced network to represent the Draft
Thoroughfare Plan.

1 Freese & Nichols continued writing draft report sections on existing conditiodsling and
initial description of Thoroughfare Plan.

1 Freese & Nichols reviewed draft thoroughfare plan with select cities regarding updates to their
thoroughfare plans.

1 Freese &Nichols completed review of NCTCOG adaptation of 2035 MTP model for updated
Denton County thoroughfares.

1 Freese & Nichols delivered draft report document to ITS for review on June 19, 2015. ITS
reviewed draft report and provided input to Freese & Nichols on July 10, 2015. Freese &
Nichols has reviewedomments and is incorponag, as well as working on overall content
and action items.

1 Freese & Nichols received new information from the City of Fort Worth and completed minor
updates to théhoroughfare plan map.

1 FNI met with Commissioner Coleman on November 16, 2015, to ratieworoughfare plan
map and discuss the major changes to the existing network.

1 ITS is coordinating meetings with the other county commissioners to review the thoroughfare

plan map.

FNI to incorporate the c¢commi s sieplaneocan&ntsc o mme |

FNI resubmitted draft thoroughfare plan report to ITS on January 12, Z0%6esponded

with additional comments and corrections.

Awaiting review comments from commissioners and any further changes from cities.

Meeting with Judge Horand Commissioner Eads held on April 7, 2016.

Meeting with Commissioner Marchant and Commissioner Mitchell held on April 20, 2016.

ITS and Freese & Nichols met with the City of Sanger on March 26, 2016, and Pilot Point on

April 20, 2016, to discuss the thmrghfare plan.

ITS metwith Krugervilleon May 17, 2016to discuss the thoroughfare plan.

ITS met with Oak Point on May 19, 2016, to discuss the thoroughfare plan.

ITS metwith Lakewood Village on May 25, 2016, to discuss the thoroughfare plan.

ITS iscoordinating a meeting with Frisco to discuss the thoroughfare plan.

Recentlyincorporated review comments from Pilot Point and Sanger.

FNI awaiting additional feedback from cities.

ITS met with the City of Friscon July 14, 2016, to review the thorougiefglan.

ITS metwith the City of Dentoron September 13, 201, review the thoroughfare plan

Meetings with stakeholders are complete, FNI is finalizing all comments and additions, and

ITSisin the process of scheduling a public meeting for December.

= =
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US 3Tidtersecti@tewart/Arvin Hill

Limits: US 377 at Stewart and Arvin Hill Road

Ext. Const. Cost: $4,000,000 (total project)

Realign the roadway to create one intersection, instead of two on US 377 at the Stewart and A
intersectiongthis is part of larger Arvin Hill project to widen roadway and improve drainage)

Firm: TranSystems

Description:

!
/

Y 3
Stewart'Road

Arvin Hill Roaa . "',

o» ’ “

Current Activity :

1 The county issued a supplemerggteement with the engineer to include the design of Arvin Hill
from Red Mesa to Highway 377, including the intersection of Arvin Hill and Highway 377.
Consultant submitted 30% plans to the codatythe Arvin Hill portion County returned
comments on @b plans tengineer Engineer has complet&®% planswhich include the
realignment of Arvin Hill to US 377. The intersection improvements of US 377/Arvin
Hill/Stewart are in the schematic phadéhe county is working on the schematic for the
intersection and is scheduling a meeting with TxDOT to discuss.

The design of Rock Hill Road to Rétesa Trailhas been completed.

Design on the intersection has begun.

ROW: One parcel is required for acquisition on this project. Denton County revis&DWe
across the property at the request of the owner; however, the owner is no longer cooperating.
Denton County has adattorsegttat themext spep i® qoredentnationamdn e r ¢
using the original ROWélignment Condemnationvas settled w August 31, and the
commissioners court approved the settlement on September 6, 2016

= =4 =4



*

From US 380 to Grayson County Line

*

*

Widen twolane rural roadway téour-
lane facility

*

*

GraysonCounty Line

Current Activity :

1 Anticipate project needing a Categorical Exclusion. Currently, TXDOT Dallas does narhave
safety (CAT 5) or maintenance (CAT 1) funding for this type of job.

1 ITS met with TxDOT Dallas District regarding future funding opportunities. It was decided th
Denton Countyhould begin advanced planning to get project ready for Proposition 7 funding in
FY 20182019.

1 ITS met with TXDOT on June 30, 2016, to discuss the scope of the advanced planning effort on

US 377 from US 380 to the Grayson County line.

ITS met with TXDOT on August 16, 2016, to discuss the project.

Coordination with TxDOT on draft engineering scope for the project is complete. ITS is

coordinating with county staff to complete RFQ documents.

= =4
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